C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos — March 18, 2002

RESULTS- March 19, 2002, 1630hrs

SCHEDULE SUMMARY
SEB Program Interruption: 0800hrs to 1600hrs March 19, 2002
Maintenance Begins: 0830hrs March 19, 2002
Maintenance Ends(est.): 1430hrs March 19, 2002
Machine Areas Access For :
AGS Controlled Access - 0900hrs - 1100hrs
Booster Controlled Access - No access requests

SEB(for A3) Controlled Access - 0830-1200hrs
ATR/U Line Controlled Access - No access
Linac Controlled Access - 0900hrs to 1430hrs

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RS reschedule CAN cancelled
* additions

EQUIPMENT TESTING
No Requests

AGSRING

C 1 RF System - Repair 1J gap short relays, investigate JK gap shorts, and inspect stations
B and BC

RS 2. Check water flow for F5 Septum and F10 Ejector.

Cc 3 Investigate possible set-up for loss monitor at C20

AGSEXTERNAL EQUIPMENT

C 1 Westinghouse Motor/Gen - inspect brushes and rings wear.

ATR/U LINE(no requests)

BOOSTER RING(no reguests)




SEB SWITCHYARD

C L ABL1 Splitter - investigate transverse motion\
Cc 2 Change oil for vacuum pump 395

SEB
A3
C L Begin set-up for Exp. 957
C4
C L Separator conditioning.
D
C 1L Check/repair signal for D239 Swic(horiz. and vert.)
LINAC
BLIP
C 1L Replace upstream vacuum bellows just downstream of BM2.

DETAILED SCHEDULE

Mar 19
0800 HEP off. Close Linac beam stops
Set all equipment to off.
LOTO AGS Ring for Controlled Access
Begin Separator conditioning
0830 Open Linac plug door. Perform HP survey.
0900 Begin Blip vacuum bellows replacement
AGS Ring HP survey for RF jobs
0930 AGS Ring access for RF System repairs
1130 Secure AGS Ring and remove LOTO.
1430 Secure Linac for beam

1500 HEP Set-up
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